
TIME EFFORT PROGRESS 1 / 9

g b g b g bWP Partner P * 2006 2007 2008 2009 PROJECT 
TOTALR * June - Au Sept. - NovDec. - Fe March - M June - Au Sept. - NovDec. - Fe March - M June - Au Sept. - NovDec. - Fe March - M

W
P1

AICIA P 1,20 1,20 2,40 2,40 1,20 1,20 2,40 2,40 1,20 1,20 3,60 3,60 24,00
R 1,41 1,41

TUB P 0,05 0,05 0,10 0,10 0,05 0,05 0,10 0,10 0,05 0,05 0,15 0,15 1,00
R 0,10 0,10

FC P 0,05 0,05 0,10 0,10 0,05 0,05 0,10 0,10 0,05 0,05 0,15 0,15 1,00
R 0,00 0,00

UT P 0,05 0,05 0,10 0,10 0,05 0,05 0,10 0,10 0,05 0,05 0,15 0,15 1,00
R 0,00

USTUTT P 0,05 0,05 0,10 0,10 0,05 0,05 0,10 0,10 0,05 0,05 0,15 0,15 1,00
R 0,00

SELEX P 0,05 0,05 0,10 0,10 0,05 0,05 0,10 0,10 0,05 0,05 0,15 0,15 1,00
R 0,04 0,04

ITU P 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
R 0,00

QUAT. 
TOTAL

P 1,45 1,45 2,90 2,90 1,45 1,45 2,90 2,90 1,45 1,45 4,35 4,35 29,00
R 1,55 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,55

W
P1

 D
el

iv
er

ab
le

s 

Leader TE Deliverable code   Effort/D.
AICIA 6 D2   2,9
AICIA 6 D8   2,9
AICIA 6 D9 2,9
AICIA 6 D12   2,9
AICIA 6 D16 2,9
AICIA 6 D17 2,9
AICIA 6 D21 2,9
AICIA 6 D28 2,9
AICIA 6 D29 2,9
AICIA 6 D30 2,9

TOTAL PM Regulary 
quarterly distributed 

60

29 1,45 1,45 2,9 2,9 1,45 1,45 2,9 2,9 1,45 1,45 4,35 4,35 29

TE= Number of tasks elements Effort per task element . . . . . . 0,48

     * P: Planned;     R: Realised 27/12/2006
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g b g b g bWP Partner P * 2006 2007 2008 2009 PROJECT 
TOTALR * June - Au Sept. - NovDec. - Fe March - M June - Au Sept. - NovDec. - Fe March - M June - Au Sept. - NovDec. - Fe March - M

W
P2

AICIA P 0,68 0,68 1,35 1,35 2,03 2,03 2,03 2,03 0,68 0,68 0,45 0,00 14,00
R 0,00

TUB P 0,15 0,15 0,29 0,29 0,44 0,44 0,44 0,44 0,15 0,15 0,10 0,00 3,00
R 0,00 0,00

FC P 0,15 0,15 0,29 0,29 0,44 0,44 0,44 0,44 0,15 0,15 0,10 0,00 3,00
R 0,00 0,00

UT P 0,29 0,29 0,58 0,58 0,87 0,87 0,87 0,87 0,29 0,29 0,19 0,00 6,00
R 0,26 0,26

USTUTT P 2,37 2,37 4,74 4,74 7,11 7,11 7,11 7,11 2,37 2,37 1,58 0,00 49,00
R 0,00

SELEX P 0,24 0,24 0,48 0,48 0,73 0,73 0,73 0,73 0,24 0,24 0,16 0,00 5,00
R 1,15 1,15

ITU P 0,24 0,24 0,48 0,48 0,73 0,73 0,73 0,73 0,24 0,24 0,16 0,00 5,00
R 7,68 7,68

TOTAL P 4,11 4,11 8,23 8,23 12,34 12,34 12,34 12,34 4,11 4,11 2,74 0,00 85,00
R 9,09 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 9,09

W
P2

 
D

el
iv

er
ab

le
s Leader TE Task description and task and deliverable code  Effort/D.

SELEX 6  WP2.1          D3   Specificarion 8,23
USTUTT 6 WP2.3(.1)        D10   Middleware for the integrated UAV-WSN system 8,23
USTUTT 12 WP2.3(.2)                                     D19   16,45

AICIA 18 WP2.2 Distributed autonomous UAV cooperation     D18    24,68
USTUTT 20 WP2.4  Integration and verific. of the sw. platform   D27    27,42

TOTAL PM Regulary 
quarterly distributed 

62 Total of tasks elements

85 4,11 4,11 8,23 8,23 12,34 12,34 12,34 12,34 4,11 4,11 2,74 0,00 85

TE= Number of tasks elements Effort per task element . . . . . . 1,37

WP Partner P * 2006 2007 2008 2009 PROJECT 

     * P: Planned;     R: Realised 27/12/2006
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R * June - AugSept. - NovDec. - FebMarch - M June - AugSept. - NovDec. - FebMarch - M June - AugSept. - NovDec. - FebMarch - M

R 1,43 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,43

ols (2nd part: task end)

UT 6 Implementat. & evaluation

68

TE= Number of tasks elements Effort per task element . . . . . . 1,33

g b g b g b

WP3.1(.2)                                   D13

TOTALPartnerWP

WP3.4            D22

W
P3

AICIA P 0,00 0,29 0,29 0,88 0,88 0,88 0,59 0,59 0,29 0,29 0,00 0,00 5,00
R 0,00

TUB P 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
R 0,00 0,00

FC P 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
R 0,00 0,00

UT P 0,00 3,00 3,00 9,00 9,00 9,00 6,00 6,00 3,00 3,00 0,00 0,00 51,00
R 1,43 1,43

USTUTT P 0,00 0,71 0,71 2,12 2,12 2,12 1,41 1,41 0,71 0,71 0,00 0,00 12,00
R 0,00

SELEX P 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
R 0,00 0,00

ITU P 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
R 0,00 0,00

TOTAL 0,00 4,00 4,00 12,00 12,00 12,00 8,00 8,00 4,00 4,00 0,00 0,00 68,00P

W
P3

 
D

el
iv

er
ab

le
s 

Leader TE

 D4  Network architecture and protocols (1st part: up to D4)
Task description and task and deliverable code  Effort/D.

UT 3 WP3.1(.1) 4
UT

UT

12

30

Network architecture and protoc

D20

16

40WP3.2  Dynamic self-configuration & repairing
WP3.3 Cooperation static - mob. sensor nodes

8

TOTAL PM Regulary 
quarterly distributed 

0
51

68

Total of tas

0

ks elemen

4

ts

4 12 12 12 8 8 4 4 0 0

PROJECT P * 2006 2007 2008 2009WP Partner
R * June - Au Sept. - NovDec. - Fe March - M June - Au Sept. - NovDec. - Fe March - M June - Au Sept. - NovDec. - Fe March - M TOTAL
P 0,00 0,98 1,31 1,96 1,96 1,96 1,96 1,96 1,96 1,96 0,00 0,00 16,00AICIA

     * P: Planned;     R: Realised 27/12/2006
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R 0,00
P 0,00 2,94 3,92 5,88 5,88 5,88 5,88 5,88 5,88 5,88 0,00 0,00 48,00

R 4,50 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 4,50

WP4.1

Implement. ctrol. syst. for load transport. (1st)
g 

68

TE= Number of tasks elements Effort per task element . . . . . . 1,39

g b g b g b

AICIA

W
P4

TUB
R 4,50 4,50

FC P 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
R 0,00

UT P 0,00 0,24 0,33 0,49 0,49 0,49 0,49 0,49 0,49 0,49 0,00 0,00 4,00
R 0,00

USTUTT P 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
R 0,00

SELEX P 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
R 0,00 0,00

ITU P 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
R 0,00

TOTAL 0,00 4,16 5,55 8,33 8,33 8,33 8,33 8,33 8,33 8,33 0,00 0,00 68,00P

W
P4

 D
el

iv
er

ab
le

s 

Leader TE Task description and task and deliverable code   Effort/D.
TUB

TUB

5

24

Simulation environment 6,94

33,31
WP4.2 Design of ctrol. syst. for load transport.

WP4.3(.1) D15

AICIA 20

WP4.4 Design of ctrol. sist.for environment sensin

D23 27,76Implement. of ctrol. system for load transport. 2nd part WP4.3(.2)
Implementation of the control system for environment.... WP4.5

0

TOTAL PM Regulary 
quarterly distributed 

0
49 Total of tasks elements

68 0 4,16 5,55 8,33 8,33 8,33 8,33 8,33 8,33 08,33 0

PROJECT P * 2006 2007 2008 2009WP Partner
R * June - Au Sept. - NovDec. - Fe March - M June - Au Sept. - NovDec. - Fe March - M June - Au Sept. - NovDec. - Fe March - M TOTAL
P 0,00 3,58 3,58 3,58 5,38 5,38 5,38 5,38 5,38 5,38 0,00 0,00 43,00AICIA

D7

     * P: Planned;     R: Realised 27/12/2006
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R 0,00
P 0,00 0,83 0,83 0,83 1,25 1,25 1,25 1,25 1,25 1,25 0,00 0,00 10,00

R 3,35 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 3,35

ing

74

TE= Number of tasks elements Effort per task element . . . . . . 1,03

g b g b g b

AICIA

WP5.2                          D11    

W
P5

TUB
R 1,40 1,40

FC P 0,00 1,75 1,75 1,75 2,63 2,63 2,63 2,63 2,63 2,63 0,00 0,00 21,00
R 1,95 1,95

UT P 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
R 0,00

USTUTT P 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
R 0,00

SELEX P 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
R 0,00 0,00

ITU P 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
R 0,00

TOTAL 0,00 6,17 6,17 6,17 9,25 9,25 9,25 9,25 9,25 9,25 0,00 0,00 74,00P

W
P5

 D
el

iv
er

ab
le

s 

Leader TE Task description and task and deliverable code  Effort/D.
FC 9 WP5.1(.1)                D24 V1   UAVs updating and integration (1st part) 9,25
FC 12 WP5.1(-2)                             D24 V2   UAVs updating and integra. (2nd part) 12,33
FC 6 UAVs updating and integration (3rd part) 6,17WP5.1(.3)   D24 VF  

AICIA

AICIA

9

24

Design of tools for cooperative surveillance and track

D25 V1

9,25

24,67WP5.3(.1)

AICIA 12

WP5.4(.1)

D25 VF 12,33Autonomous cooperative surveillance and tracking (2nd part) WP5.3(.2)  

TOTAL PM Regulary 
quarterly distributed 

Reliability tools (2nd part) WP5.4(.2) 
72 Total of tasks elements

74 0 6,17 6,17 9,25 9,25 9,25 9,25 9,256,17 0 09,25

PROJECT P * 2006 2007 2008 2009WP Partner
R * June - Au Sept. - NovDec. - Fe March - M June - Au Sept. - NovDec. - Fe March - M June - Au Sept. - NovDec. - Fe March - M TOTAL
P 0,00 0,32 0,32 0,97 0,00 0,00 0,32 0,97 1,95 1,95 2,27 2,92 12,00AICIA

     * P: Planned;     R: Realised 27/12/2006
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R 0,00
P 0,00 0,16 0,16 0,49 0,00 0,00 0,16 0,49 0,97 0,97 1,14 1,46 6,00

R 1,95 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,95

TE= Number of tasks elements Effort per task element . . . . . . 2,30

AICIA

quarterly distributed 

W
P6

TUB
R 0,00 0,00

FC P 0,00 0,84 0,84 2,51 0,00 0,00 0,84 2,51 5,03 5,03 5,86 7,54 31,00
R 1,95 1,95

UT P 0,00 0,16 0,16 0,49 0,00 0,00 0,16 0,49 0,97 0,97 1,14 1,46 6,00
R 0,00

USTUTT P 0,00 0,16 0,16 0,49 0,00 0,00 0,16 0,49 0,97 0,97 1,14 1,46 6,00
R 0,00

SELEX 0,00 0,14 0,14 0,41 0,00 0,00 0,14 0,41 0,81 0,81 0,95 1,22 5,00P

ITU

R 0,00 0,00
P 0,00 0,51 0,51 1,54 0,00 0,00 0,51 1,54 3,08 3,08 3,59 4,62 19,00

TOTAL

R 0,00
P 0,00 2,30 2,30 6,89 0,00 0,00 2,30 6,89 13,78 13,78 16,08 20,68 85,00

W
P6

 
D

el
iv

er
ab

le
s 

Leader TE Task description and task and deliverable code   Effort/D.
FC 1 WP6.1(.1)   D5 Integraed experiments and common validation scenario (1st, 2nd, 3rd and 4th parts) 2,30
FC 4 WP6.1(.2)     D31 V1 9,19
FC 4 WP6.1(.3)     D31 V2    D31 VF 9,19
FC 4 WP6.1(.4) 9,19

Validation for filming WP6.2

TOTAL PM Regulary 

FC 24
Validatiofor disaster managemen / civil security WP6.3

55,14D32

37 Total of tasks elements

85 0 2,30 2,30 6,89 13,786,89 0,00 0,00 2,30 13,78 8516,08 20,68

WP Partner P * 2006 2007 2008 2009 PROJECT 
R * June - AugSept. - NovDec. - FebMarch - M June - AugSept. - NovDec. - FebMarch - M June - AugSept. - NovDec. - FebMarch - M TOTAL

AICIA P 0 0 0,4 0,4 0,4 0,4 0,4 0,4 0,4 0,4 0,4 0,4 4
R 0

     * P: Planned;     R: Realised 27/12/2006
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P 0 0 0,1 0,1 0,1 0,1 0,1 0,1 0,1 0,1 0,1 0,1 1
R 0 0
P 0 0 0,5 0,5 0,5 0,5 0,5 0,5 0,5 0,5 0,5 0,5 5

R 0 0 0 0 0 0 0 0 0 0 0 0 0

TE= Number of tasks elements Effort per task element . . . . . . 0,73

quarterly distributed 

TUB

WP7.2 (.1)                 

W
P7

FC
R 0

UT P 0 0 0,1 0,1 0,1 0,1 0,1 0,1 0,1 0,1 0,1 0,1 1
R 0

USTUTT P 0 0 0,1 0,1 0,1 0,1 0,1 0,1 0,1 0,1 0,1 0,1 1
R 0

SELEX P 0 0 0,5 0,5 0,5 0,5 0,5 0,5 0,5 0,5 0,5 0,5 5
0 0

ITU

R
P 0 0 0,5 0,5 0,5 0,5 0,5 0,5 0,5 0,5 0,5 0,5 5

TOTAL

R 0
P 0 0 2,2 2,2 2,2 2,2 2,2 2,2 2,2 2,2 2,2 2,2 22

W
P7

 D
el

iv
er

ab
le

s Leader

SELEX

TE

12

Task description and task and del

D14

iverable code  Effort/D.

8,8WP7.1(.1)                      Explotation for filming (1st part)

SELEX 18

Explotation for desaster management / civil security

13,2WP7.1(.2)
WP7.2(.2)

D33 0
0

TOTAL PM Regulary 

0
30 Total of tasks elements

2,2 2,2 2,222 0 0 2,2 2,2 2,22,2 2,22,2 222,2

WP Partner P * 2006 2007 2008 2009 PROJECT 
R * June - AugSept. - NovDec. - FebMarch - M June - AugSept. - NovDec. - FebMarch - M June - AugSept. - NovDec. - FebMarch - M TOTAL

AICIA P 0,67 0,67 0,67 0,67 0,67 0,67 0,67 0,67 0,67 0,67 0,67 0,67 8,00
R 0,81 0,81

TUB P 0,25 0,25 0,25 0,25 0,25 0,25 0,25 0,25 0,25 0,25 0,25 0,25 3,00

     * P: Planned;     R: Realised 27/12/2006
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R 0,00 0,00
P 0,17 0,17 0,17 0,17 0,17 0,17 0,17 0,17 0,17 0,17 0,17 0,17 2,00
R 0,00 0,00

R 0,81 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,81

TE= Number of tasks elements Effort per task element . . . . . . 0,56

g b g b g b

FC

TUB

quarterly distributed 

W
P8

UT P 0,25 0,25 0,25 0,25 0,25 0,25 0,25 0,25 0,25 0,25 0,25 0,25 3,00
R 0,00

USTUTT P 0,25 0,25 0,25 0,25 0,25 0,25 0,25 0,25 0,25 0,25 0,25 0,25 3,00
R 0,00

SELEX P 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00

ITU

R 0,00 0,00
P 0,08 0,08 0,08 0,08 0,08 0,08 0,08 0,08 0,08 0,08 0,08 0,08 1,00

TOTAL

R 0,00 0,00
P 1,67 1,67 1,67 1,67 1,67 1,67 1,67 1,67 1,67 1,67 1,67 1,67 20,00

W
P8

 
D

el
iv

er
ab

le
s Leader TE Task description and task and deliverable code   Effort/D.

AICIA 3 WP8(.1) D1 Dissemination (1st part) 1,67
USTUTT 3 WP8(.2) D6 Dissemination (2nd part) 1,67

AICIA 24 WP8(.3)                                                                                               D26   Dissemin. (3rd part) 13,33
AICIA 6 Dissemination (4th part) 3,33WP8(.4)          D34

TOTAL PM Regulary 

0
36 Total of tasks elements

1,67 1,6720 1,67 1,67 1,67 1,67 1,671,67 1,67 1,671,67 201,67

WP

C
T

Partner 2006 2007 2008 2009 PROJECT P *
TOTAL

AICIA

R * June - Au Sept. - NovDec. - Fe March - M June - Au Sept. - NovDec. - Fe March - M June - Au Sept. - NovDec. - Fe March - M
P 2,54 7,73 10,33 12,22 12,52 12,52 13,75 14,39 12,52 12,52 7,39 7,59 126,00

TUB

R 2,23 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 2,23
P 0,45 4,38 5,65 7,94 7,96 7,96 8,18 8,50 8,65 8,65 1,73 1,96 72,00
R 6,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 6,00

     * P: Planned;     R: Realised 27/12/2006
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P 0,36 2,95 3,64 5,32 3,78 3,78 4,66 6,34 8,51 8,51 6,78 8,36 63,00
R 3,91 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 3,91
P 0,59 4,00 4,52 11,01 10,76 10,76 7,97 8,30 5,15 5,15 1,83 1,96 72,00
R 1,69 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,69

FC

UT

W
H

O
LE

   
 P

R
O

JE
C

USTUTT P 2,67 3,54 6,06 7,80 9,63 9,63 9,14 9,46 4,45 4,45 3,22 1,96 72,00
R 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00

SELEX P 0,29 0,43 1,22 1,49 1,28 1,28 1,46 1,73 1,60 1,60 1,76 1,87 16,00
R 1,19 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,19

ITU P 0,33 0,84 1,58 2,61 1,31 1,31 1,82 2,85 3,91 3,91 4,34 5,20 30,00
R 7,68 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 7,68

QUART. 
TOTAL

P 7,23 23,86 33,01 48,38 47,23 47,23 46,98 51,57 44,79 44,79 27,04 28,89 451,00
R 22,70 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 22,70

YEARLY TOTAL 112,47 193,02 145,51
TOTAL % 24,94% 42,80% 32,26%

BUDGET 805.000 805.000 690.000 2.300.000
Budget % 35,00% 35,00% 30,00%

     * P: Planned;     R: Realised 27/12/2006


	Hoja1

